
Site Decision 

Authority Matrix

413.3B             
(Delegated 

Acquisition 

Executive)

Budget 

Execution 
(Allottee)

Contracting 
(Federal 

Procurement 

Director)

Real Property      

(Certified Realty 

Specialist)

Human 

Resources 
(Appointing 

Authority)

Site

West Valley Demonstration 

Project (WVDP)
Applies

Per SLA signed 

10/10

Per HCA Memo 

dated 4/16/10 & 

SLA Signed 10/10 

Per SLA signed 

10/10

Per SLA signed 

10/10

Separation Process Research 

Unit (SPRU)
Applies

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Energy Technology Engineering 

Center (ETEC)
Applies

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Moab UMTRA Project Applies
Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Argonne National Laboratory 

(ANL)
Applies

Partial *                    

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Brookhaven National Laboratory 

(BNL)
Applies

Partial *                    

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Stanford Linear Accelerator 

Center (SLAC)
Applies

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

Per SLA signed 

10/10

PPPO N/A
Per SLA Signed 

8/10

Per HCA Memo 

dated 4/16/10 & 

SLA Signed 8/10 

Per SLA Signed 

8/10

Per SLA Signed 

8/10

Carlsbad (WIPP) N/A
Per SLA Signed 

9/10

Per HCA Memo 

dated 9/13/10 & 

SLA Signed 8/10 

Per SLA Signed 

9/10

Per SLA Signed 

9/10

Nevada National Security Site 

(N2S2)
Applies

Los Alamos National Laboratory 

(LANL)
Applies

Lawrence Livermore National 

Laboratory (LLNL)
N/A

Sandia National Laboratory (SNL) N/A

*Program Direction Funding Only at ANL & BNL



413.3B Authority 

Thresholds
(Generally applies to Capital Asset 

Projects with TPC > $50M)

Critical Decisions

Performance 

Baseline (PB) 

Deviations          
(assumed based on 

requirements of Order)

Performance 

Baseline Changes

Performance 

Measurement 

Baseline Changes

Contract Changes
Independent Project 

Reviews

Earned Value 

Management 

System Certification 

/Surveillance

Position

S2 ≥$750M

Any Scope Change or Cost 

> $100M or 50% of CD-2 

Cost

Any Scope Change or Cost 

> $100M or 50% of CD-2 

Cost

Under Secretaries ≥ $100M and < $750M
Any other Changes (cannot 

be delegated below PSO)

Any other Changes (cannot 

be delegated below PSO)

EM-1 ≥ $50M and < $100M

EMCBC

≥ $50M and < $100M 

except for CD-0 per 

delegation memo 

Thresholds Identified in PEP 

(Ensure PB thresholds not 

exceeded)            (Coordinate 

with Contracting Officer if 

Contract change is required)

Contracting Officer 

Authority (Coordinate with 

FPD when PMB changes)

<$100M ≥ $50M and < $100M 

DOE Site (FPD) N/A

Contractor N/A ≥ $20M and < $50M

OECM ≥$100M ≥$100M


